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Gen tlemen: 

The U.S. Department of Energy, Rocky Flats Field Office (DOE/RFFO) is in receipt of 
your ftlcsimile dated July 14, 1994, regarding the milestone extension request for the 
Industrial Area Interim Measure/Inteiim Remedial Accion/Decision Document (IA 
I M/IR N D  D ) . 

The agency's proposed milestones place a tremendous burden on the project schedule and 
resources. However, DOE accepts. in principle, the new milestone dates as previously 
proposed in your letter. The DOE will achieve the proposed milestones if the conditions 
set forth in this letter are accepted by the Colorado Department of Public Health and 
Environment: We consider the aforementioned conditions ils being restrictive but  
necessary to allow DOE to meet the proposed schedule. 

The request for a ten day document review prior to the public comment period is beyond 
the five days currently retlected in our original pmject schedule reviewed by the 
regulators. Since the Interagency Agreement does not specify a required length of time 
for this review, DOE/RFFO will deliver the Draft Final IA IM/TRA/DD to the agencies 
on August 26, 1994, five days prior to the public comment period. In addition, the 
project schedule does not allow for document revision based on agency cornmenu prior 
to public release, therefore:, it is expected that the regulators comments will be addressed 
as parr of the public comment period. 
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The Draft Responsiveness Suminaiy (RS) will he submitted on November 2, 1994, 
however, comments received after October 18, 1994, wiil not be addressed in the Draft 
RS UF allow sufficient time for the development of adequate comment responses. 
Comments received after October 18. 1994, will he addressed in the final RS to be 
suhdkted on November 23, 1994. 
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J. Schieffelin 
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The DOEmFFO would like to respond to the regulator's contention that a detailed 
schedule for the revision of the Draft Proposed IM/IRA was infotmally delivered to the 
regulators which outlined DOE needing only seven weeks for "Pond IWIRA Inclusion." 
It is worth remembering that unless correspondence is officially transmitted, it is 
preliminary infoimation to be used for discussion purposes only and does not constitute a 
formal commitment by DOE. In addition, we would like to clarify the regulators 
statement that a month ago they were advised that their comments had already been 
resolved. Comment resolution is not the same as document revision. In general 
document revision does not begin until acceptance of-the comment resolutions have been 

' received. This is obviously not true for every comment, however, it is important to 
understand that comment resolutions which address programmatic issues require 
acceptance and approval before the document may he revised to reilect these resolutions. 

If you have any questions regarding these matters, please contact Regina Sarter at 966- 
7252. 

IAG Coordinator 

cc: 
J. Roberson, ER. RFFO 
F. Lockhart, ER, RFFO 
R. Sarter, ER, RFFO 
J. Burd, AIG, RFFO 
T. M c k o d ,  CR, RFFO 
M. Hestmark, EPA 
M. Buddy, EG&G 
S. Stiger, EG&G , 
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